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Year Three Major Milestones 
 
Russian River & Dry Creek Flows 
Milestone: Within six months of the State Water Resources Control Board’s (State 
Water Board) public notice of SCWA’s petition to change Decision 1610, the Water 
Agency must begin the environmental process by issuing a Notice of Preparation. 
 NOP was issued on September 29, 2010. 
 Modeling of proposed flow changes and environmental analysis are ongoing, 

with the draft EIR expected to be released in fall 2012. 
Milestone: Beginning in 2010, the Water Agency must petition the State Water Board 
for temporary changes in D1610 that will allow minimum flows to be reduced in the 
summer in the Russian River. 
 Petitions were filed (and the State Water Board approved) Temporary Urgency 

Changes in 2010 and 2011. 
 

Estuary Adaptive Management 
Milestone: The Water Agency, in consultation with NMFS, California Department of Fish 
& Game (CDFG) and the U.S. Army Corps of Engineers (Corps), is required to annually 
prepare a barrier beach outlet design by April 1. 
 The lagoon outlet channel adaptive management plan was finalized on May 11, 

2012.  It was prepared by Philips Williams & Associates (PWA) consultants.  
 The Water Agency was prepared to implement the lagoon outlet channel but the 

mouth of the estuary didn’t close during the management period (May 15‐
October 15). 

Milestone: The Water Agency must conduct and record monthly surveys of the beach 
topography and the outlet channel. The Water Agency must also place a time lapse 
video camera to record the interaction of waves, tides and the river mouth. 
 The Water Agency conducted monthly beach topography surveys. A video 

camera was installed in 2009. 
Milestone:  The Water Agency must continue its annual estuary water quality 
monitoring.  
 The Water Agency installed 14 data sondes at 10 water quality stations in the 

estuary, which were calibrated every two weeks. In addition, the Water Agency 
is continuing to work with Bodega Marine Lab and PWA consultants on a 
circulation model and water quality monitoring for the estuary. 

   



 2

Milestone:  The Water Agency is required to design and conduct ongoing extensive 
surveys of estuary invertebrates. 
 The Water Agency worked with University Of Washington on an invertebrate 

study that provides information on the availability of steelhead prey in the 
estuary. The initial results of the study were presented by the university in 
December 2011. Researchers found that recaptured steelhead were primarily 
feeding on benthic and epibenthic invertebrates. 

 Milestone: From late spring to early fall (when flows are below 300 cfs at 
Hacienda Bridge), the Water Agency must conduct monthly surveys of steelhead 
in the estuary. 

 The Water Agency conducted seining activities monthly from May to October 
and installed a fyke net, which was monitored daily. 

Milestone: If planned estuary closures don’t lead to desired water levels by the end of 
2010, SCWA must draft a study plan for analyzing the Jenner jetty. 
 A draft plan was developed, and studies will begin in summer 2012, when it is 

anticipated that all permits for working on the beach will be in‐hand. 
Milestone: SCWA must develop a list of structures, properties and infrastructure that 
could be affected by flooding as the result of a closed sandbar by March 24, 2010. 
 A list was prepared and provided to NMFS in March 2010. 

 

Dry Creek 
Milestone:  The Dry Creek bypass pipeline feasibility study is to be completed by the 
end of 2010. 
 After receiving comments from both the Dry Creek Advisory Group and 

regulatory agencies, the draft pipeline feasibility study was issued in April 2011. 
The study was finalized in November 2011. 

Milestone: Dry Creek habitat enhancement conceptual design are to be completed by 
the end of 2010. 
 The draft habitat enhancement conceptual design was completed by Water 

Agency consultant Interfluve, Inc. in April 2011. Attention shifted to a more in‐
depth analysis and design of the first‐mile demonstration project (brought 
forward by a group of willing landowners). While it’s not a milestone identified in 
the Biological Opinion, the Dry Creek Demonstration Project could allow some 
enhancements to be constructed in 2012 – a year ahead of the schedule 
identified in the BO. 

Milestone: The engineering design and permitting for the first mile of Dry Creek habitat 
enhancement must be underway in 2011. 
 The 90% engineering document for the first mile was released in December 2011 

and the permitting process began in 2011, following the Board of Director’s 
approval of CEQA documents for the project. 
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Milestone: Five habitat enhancement or fish passage projects must be built on Russian 
River tributaries before the end of Year 3. 
 Three tributary projects have been completed and two are in progress: Grape 

Creek habitat enhancements were completed (as a hopeful sign of success, 
juvenile coho were found in the creek in 2011); Crane Creek pool enhancement 
and creation occurred in 2011 to give steelhead and coho greater access to 
spawning habitat; several plugged/collapsed culverts were replaced with a 
bridge on Willow Creek in 2011; modification of bridge culverts on Wallace Creek 
at Mill Creek Road and Grape Creek at West Dry Creek Road are in progress.    

Milestone:  Water Agency must initiate a feasibility study of a Dry Creek bypass pipeline 
during the fall of 2008, to be completed by the end of 2010. 
 Pipeline consultants HDR Inc. completed a draft of the study in December 2010, 

but the final study wasn’t released until comments were received from 
regulatory agencies and the Dry Creek community. 

 

Warm Springs Dam 
Milestone: The Water Agency must support the coho broodstock program, located at 
the Don Clausen Visitor’s Center & Fish Hatchery. 
 In 2012, the Water Agency provided a Natural Resources Program Assistant to 

work in the broodstock program. 
 

Fish Monitoring in Russian River & Dry Creek 
Milestone:  The Water Agency is required to do the following fish monitoring: Annually 
operate rotary screwtraps at Mirabel and in lower Dry Creek to measure juvenile 
Chinook, coho and steelhead; implement field sampling efforts to capture fry at several 
Dry Creek locations; conduct annual juvenile steelhead and coho salmon rearing surveys 
pre‐ and post‐habitat enhancement projects. 
 In April 2011, the Water Agency installed and began operating a rotary screwtrap 

in Dry Creek, capturing 2,952 steelhead juveniles and smolts (a lifestage 
migrating to the ocean), 20, 389 Chinook smolts and 199 coho juveniles and 
smolts (including 101 wild coho). 

 On April 2011 the Water Agency began operating a pair rotary screw traps in the 
mainstem of the Russian River just downstream of an inflatable dam at Mirabel, 
near Forestville. Over the course of the 2011 trapping season, 680 steelhead 
juveniles and smolts, 897 coho juveniles and smolts, and 13,581 Chinook smolts 
were captured. 

 Juvenile salmonid surveys were conducted in Dry Creek in late July and early 
October. 

 

Mirabel Fish Screen and Wohler Ponds 
Milestone:  The Water Agency shall complete design of the new fish screen at Mirabel 
within three years of the issuance of this biological opinion. 
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 In June 2011, the Water Agency received a $255,000 California Department of 

Fish and Game Fishery Restoration Grant for design of the project.  Consultant 

(HDR Engineering) completed the 30% design in November and is working on the 

60% design. 

Milestone:  Within three years of the issuance of this biological opinion, the Water 
Agency shall decommission or modify the infiltration ponds on the east side of the 
Russian River at the Mirabel/Wohler facility. 
 The project was completed in September 2011. 

Consistency Determination 
Milestone:  In order to ensure that the Water Agency can cover all the costs associated 
with monitoring, management and habitat enhancement, CDFG requires funds be 
deposited for “Stage One” improvements (covering 2009‐2013). 
 In September 2009, the Water Agency Board of Directors approved the deposit 

of $7.8 million to serve as security for Stage One. 
 

What’s Ahead in 2012: Year Four Major Milestones 
 
Russian River & Dry Creek Flows 
Milestone: Within four years of filing the petition to change Decision 1610, the Water 
Agency’s Board of Directors must certify a final California Environmental Quality 
Act/National Environmental Protection Act (CEQA) document. The petition was filed on 
September 23, 2009, meaning the CEQA document must be certified by September 23, 
2013. A significant portion of time in 2012 will be dedicated to the meeting this 
deadline. 
 
Milestone: In 2012, the Water Agency must petition the State Water Board for 
temporary changes in D1610 that will allow minimum flows to be reduced in the 
summer in the Russian River. 
 

Estuary Adaptive Management 
Milestone: The Water Agency, in consultation with NMFS, California Department of Fish 
& Game (CDFG) and the U.S. Army Corps of Engineers (Corps), is required to annually 
prepare a lagoon outlet adaptive management plan by April 1. 
 
Milestone: The Water Agency must conduct and record monthly surveys of the beach 
topography and the outlet channel. The Water Agency must also use a time lapse video 
camera to record the interaction of waves, tides and the river mouth. 
 
Milestone:  The Water Agency must conduct annual estuary water quality monitoring. 
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Milestone:  The Water Agency is required to conduct ongoing extensive surveys of 
estuary invertebrates. 
 
Milestone: From late spring to early fall (when flows are below 300 cfs at Hacienda 
Bridge), the Water Agency must conduct monthly surveys of young steelhead in the 
estuary. 
 
Milestone: Within nine months of completing the 2011 fish monitoring studies, the 
Water Agency must submit an annual report. 
 
Milestone:  By December 2012, the Water Agency must complete and submit to NMFS 
and CDFG a jetty study that evaluates alternatives including jetty removal and partial 
removal, jetty notching and potential use of the jetty as a tool for maintaining estuary 
surface water elevations. 
 

Dry Creek 
Milestone: The engineering design and permitting for the first mile of Dry Creek habitat 
enhancement must be completed by the end of 2012. 
 

Fish Monitoring in Russian River & Dry Creek 
Milestone:  SCWA must annually operate rotary screwtraps at Mirabel and in lower Dry 
Creek to measure juvenile Chinook, coho and steelhead; conduct an annual juvenile 
steelhead and coho salmon rearing survey during Warm Springs Dam inspection 
periods, when water releases are lower. 
 

Mirabel Fish Screen and Wohler Ponds 
Milestone:  SCWA shall complete design of the new fish screen at Mirabel within three 
years of the issuance of this biological opinion and construct the new fish screen within 
three years of completion of design. 


